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	MINUTES

	Meeting:
	WPM 35.1 

	Chair:
	Roland Hechwartner, Deutsche Telekom, roland.hechwartner@t-mobile.at

	Secretary:
	Laurent Velez, ETSI

	Meeting Date:
	2018-06-26

	Meeting Details:
	WPM conference call (ordinary meeting)



	Intended purpose of

document:
	 Decision

 Discussion

 Information

 Other <specify>

	Template Version:23 February 2015 (Dot not modify)


oneM2M Notice

The document to which this cover statement is attached is submitted to oneM2M.  Participation in, or attendance at, any activity of oneM2M, constitutes acceptance of and agreement to be bound by terms of the Working Procedures and the Partnership Agreement, including the Intellectual Property Rights (IPR) Principles Governing oneM2M Work found in Annex 1 of the Partnership Agreement.

1
Opening of the meeting


1.1
Welcome
Roland opened the meeting and drew the participants’ attention to the oneM2M notice on the cover page of the agenda.
1.2
Objectives 
· Work Program Status review

· See the updated oneM2M work Programme overview:
· ADM-0001-oneM2M_Work_Program-V35_0_0
· See also the web page with a link to all of the TSs and TRs along with the Rapporteurs for each and also listing the related Work Items:

· http://member.onem2m.org/static_Pages/others/WPM-pages/TR-TS_List.htm
· Release Timing Considerations

· Review of R3 milestones

· Stage 1 Freeze at TP#27 – achieved

· Stage 2 Freeze at TP#30 - achieved, with exceptions frozen @ TP31)

· Stage 3 Freeze at TP#35 - achieved

· Release 3 ratification: Proposal to check which deliverables could be ratified or prepared early. Should keep a list of which deliverables are ready for ratification (quote minutes TP34).
· Discussion on Release 4 timing:

· Decide on target dates for the freeze milestones of the stages 1, 2, and 3.

· See document TP-2018-0193R03 with the proposed meeting dates in 2019

· See also document TP-2018-0199, in particular the clause on the WPM (work program management) considerations.
See below an initial suggestion for the Release 4 timeline, - meeting dates as proposed in TP-2018-0193R03:

· TP#39 Feb 11-15 2019 => R03: Feb 18-22 2019
· TP#40 Apr 8-12 2019 (R4 stage 2 freeze; keep it at TP40 = move from Q1 to Q2) => R03: May 13-17 2019
· TP#41 Jun 17-21 2019 => R03: July 8-12 2019
· TP#42 Sep 23-27 2019 => R03: Sep 23-27 2019
· TP#43 Dec 2-6 2019 (R4 Stage 3 freeze; keep it at TP43 = move from Q3 to Q4) => no change in R03
· With TP#44 and TP#44.1(i.e. Ratification of R4) in Q1 2020.
· Release 2A ratified @ TP34

· See ADM-0012 Release 2A Control Document V2.0.0 – approved at TP#34

· At TP 34 it was decided to add TS-0031 to R2A and place it on ratification by correspondence, once the TS-0031 has been through the editHelp process.

· At TP#35 TS-0031 was ratified, new ADM-0012 Release 2A Control Document V2.1.0 available at portal. Approval via email.

2
Review & Approval of Agenda

	TP WPM-2018-0043
	Agenda WPM 35_1
	WPM Convenor


TP WPM-2018-0043 was NOTED
TP WPM-2018-0043R01 was AGREED

3
Review & Approval of Previous Minutes

	TP WPM-2018-0041
	Minutes WPM34
	Secretary


TP WPM-2018-0041 was AGREED
	TP WPM-2018-0042
	Minutes WPM34-1
	Secretary


TP WPM-2018-0042 was AGREED

4
Review of open Action Status
None.

5
Contributions
5.1
Status of the work program 

	ADM-0001
	oneM2M Work Programme
	V35.0.0


Presented by Roland

Review of the excel file with especially the latest status of the time line which reflects the 5 TP meetings in 2019. The milestones of release 4 have been updated accordingly 

Comment:

· Are all the Rel 2A specification transposed to ITU-T?  They are not all appearing on the ITU web site. 
· Roland to check if the ITU-T has transposed Rel 2A or Rel 2.

 (Action Roland: to update the document to reflect the specifications that are transposed by ITU-T
5.2
Release 2A control document
	ADM-0012
	Release_2A_Control_Document
	V2.0.0

	ADM-0012
	Release_2A_Control_Document
	V2.1.0


At TP#35 TS-0031 was ratified, new ADM-0012 Release 2A Control Document V2.1.0 has been produced.

( To initiate a 2 weeks email agreement by correspondence for ADM-0012 V2.1.0.

5.3
Release 4 timing
	
	
	
	2018-06-14

	TP-2018-0193R03
	Proposed Meeting Dates 2019
	Karen Hughes, Secretariat


This has been discussed and circulated on TP reflector since a while and is almost consolidated. It seems that the current R03 of the document is stable and no more comment.
	TP-2018-0199
	Restructuring initial thoughts
	O. Elloumi on behalf of TP leadership


This has been discussed at the TP35.1. At the moment, there are 2 options foreseen to restructure the WGs. It is still under discussion on the TP reflector. The target is to get a consensus by mid-July.

6
Planning for next Meetings
6.1
Conference Call: 

· WPM#36.1: tbd.

6.2
Face to Face Meetings

· no WPM#36 F2F meeting
· WPM#37: one WPM session jointly with TP coordination on Tuesday lunchtime during the TP week.

8
Any other business
9
Closure of meeting
Roland thanked the participants and closed the meeting.
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