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	MINUTES

	Meeting:
	WPM 37

	Chair:
	Roland Hechwartner, Deutsche Telekom

	Secretary:
	Karen Hughes, ETSI

	Meeting Date:
	2018-09-18

	Meeting Details:
	Conference call

	Intended purpose of

document:
	 Decision
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 Other <specify>
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oneM2M Notice

The document to which this cover statement is attached is submitted to oneM2M.  Participation in, or attendance at, any activity of oneM2M, constitutes acceptance of and agreement to be bound by terms of the Working Procedures and the Partnership Agreement, including the Intellectual Property Rights (IPR) Principles Governing oneM2M Work found in Annex 1 of the Partnership Agreement.

1
Opening of the meeting


1.1
Welcome

Roland opened the meeting and welcomed the delegates to WPM 37.

Delegates are advised to read the legal notices on the cover page of this agenda

1.2
Objectives.

· Work Program Status review

· Release Planning
2
Review & Approval of Agenda


	TP WPM-2018-0046R01
	Agenda WPM 37
	WPM Convenor


TP WPM-2018-0046R02 was AGREED

3
Review & Approval of Previous Minutes

	TP WPM-2018-0047
	Minutes WPM36-1
	Karen Hughes, ETSI


TP WPM-2018-0047 was AGREED.

4
Review of open Action Status

No open actions
5
Contributions


5.1
Status of the work program 

	TP-2018-0217R01
	Work_Item_Status_%comp_TP36
	WPM Convenor


TP-2018-0217R01 was NOTED
	TP-2018-0230R03
	Work Program Status TP#37 opening
	WPM Convenor


These contributions were not discussed during the opening TP on Monday. The following points were noted:
WI-0068 needs a new rapporteur

WI-0077 has an updated timeline (delayed by 3 meeting cycles)

List of Release 3 candidate TSs was updated following information from the WGs

Need to check the list of TRs and agree which will be included in Release 3 and which will be in Release 4

Need to agree a Ratification conference call date

· Release 4 issues
Went through the milestones initially agreed in this contribution. Stage 1 freeze was planned for the end of TP37. Need to decide if this is still feasible as it will have an impact on the work on the other stages.
If we keep to this proposed timeline then the Release 4 will not take as long as the other releases.  However, it was pointed out that Release 3 was also developed very quickly following Release 2A.
It was felt that as a tentative plan this was a good starting point but it should not be publicly announced until it is 100% fixed.

Roland will a proposal to the TP and suggest closing the Work Items that are 100% completed and will also open a new maintenance Work Item.

Any comments on the list in the slide 3 should be sent to Roland as soon as possible

TP-2018-0230R03 was NOTED
	ADM-0001
	oneM2M Work Programme V36.4.0
	WPM Convenor


Roland went quickly through the excel file, pointing out the recent addition of the information on each ratified release.

It was felt that it was useful to have all this information in one place. Comments and suggestions for improvement are welcome

Some questions on the versions of the ratified specs which had been transposed by ITU-T were raised. It was clarified that all the specs relate directly to the Release 2 specifications except for the CoAP Binding which was not published as part of Release 2. 
The interoperability testing specs are always produced later than the release as they provide information on testing of that release and as such can not be prepared before the release is finalized. It was confirmed that there is a TS-0013 for Release 2 also.
Some concerns have been raised within the SC about the way the transposition has been carried out by the ITU-T and the feeling is that the copy /paste method will not be used in future.

ACTION: TP-WPM-37: Omar to draft a LS to the ITU-T to point them towards the Release 3 deliverables and asking for feedback and comments.

It was felt that in hindsight the CoAP Binding specification should have been published as part of Release 2 even if there had been no change.

It was clarified that some Technical Reports will be updated per release, such as the TR-0001, and some will not. Some are informational only. 
Some TRs will be developed as a study item and will then be transformed into a TS, in this case the TR may not be published. 
The Developer Guide TRs will describe how to use the specifications but will not include anything that has not already been included in the TSs.

The decision on which TRs will be published or not will be taken by the WGs and the TP.

ADM-0001 was NOTED

5.2
Release 3 control document – initial draft

	ADM-0017
	Release 3 Control Document V0.4.0
	WPM Convenor


Need to check with the ETSI editHelp team to see how long they need to process the deliverables. 

The list of rapporteurs needs to be updated.

ADM-0017 was NOTED

5.3
Release 2A control document

	ADM-0012
	Release_2A_Control_Document V2.1.0
	WPM Convenor


ADM-0012 was not opened
ADM-0012 was NOTED

6
Planning for next Meetings

6.1
Conference Call: 

WPM 37.1: November 27th 12:30-14:00

6.2
Face to Face Meetings

WPM 38: Tuesday 12:30 – 13:30 local time 

8
Any other business
There was no other business to discuss.
9
Closure of meeting
Roland thanked the participants and closed the meeting
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