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	MINUTES

	Meeting:
	WPM 23 

	Chair:
	Roland Hechwartner, Deutsche Telekom, roland.hechwartner@t-mobile.at

	Secretary:
	Victoria Mitchell, TIA

	Meeting Date:
	17 May 2016

	Meeting Details:
	F2F - 12:30 – 12:30 local time

	Intended purpose of

document:
	 Decision

 Discussion

 Information

 Other <specify>

	Template Version:23 February 2015 (Dot not modify)
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The document to which this cover statement is attached is submitted to oneM2M.  Participation in, or attendance at, any activity of oneM2M, constitutes acceptance of and agreement to be bound by terms of the Working Procedures and the Partnership Agreement, including the Intellectual Property Rights (IPR) Principles Governing oneM2M Work found in Annex 1 of the Partnership Agreement.

1
Opening of the meeting


1.1
Welcome

Roland, Convenor of the TP WPM group, welcomed the participants to the meeting and advised those present to read the legal notices on the cover page of the agenda.
1.2
Objectives
Work Program Status review

See the updated oneM2M work Programme overview:
· ADM-0001-oneM2M_Work_Program-V22_1_0

· See also the web page with a link to all of the TSs and TRs along with the Rapporteurs for each and also listing the related Work Items:

· http://member.onem2m.org/static_Pages/others/WPM-pages/TR-TS_List.htm
Status of Release 2
Current status of use of Abbreviations and Definitions in TSs

· Discussion and proposed way forward

How to proceed with release dependent work items?

· See also minutes in TP WPM-2016-0010-Minutes_WPM-22.
· Once a deliverable is approved, then the WI should also be closed and if any update is needed then it will be covered by the (release specific!!) maintenance (MNT) and small technical enhancement (STE) work items.

· Work items are linked to both TRs and TSs (even several deliverables of both kinds per WI) - for future work it should be one work item per deliverable.

· This meeting provides a platform for discussion. Results need to be brought to MoW. 

Release 2 description document

· (re-) define goal of the document e.g. “container” for portal-content?

· Discussion and decision on proposed way forward

Release Timing Considerations

· Release 2 and initial planning for Release 3 

2
Review & Approval of Agenda


	TP_WPM-2016-0013
	Agenda_WPM_23
	WPM convenor
	2016-05-12


TP WPM-2016-0013 was AGREED
3
Review & Approval of Previous Minutes

	TP WPM-2016-0012
	Minutes WPM 22-1
	Karen Hughes, Secretary


Agreed by correspondence

TP-WPM-2016-0012 was AGREED
4
Review of open Action Status

None.

5
Contributions


5.1
Contributions on Work Program Status 

	ADM-0001
	oneM2M Work Programme
	V22.1.0


Not discussed.
	TP WPM-2015-0003R10
	New_Work_Item_Status_Report
	Karen Hughes, Secretariat


While the contribution was not discussed at length, it was noted that any changes to the way in which work items are handled must be brought into the MoW committee.
	TP-2016-0113
	Work Program Status at TP23 opening
	Roland Hechwartner (WPM convenor)


The list of work items with an approval date before or at TP23 was updated to include two (2) additional work items (WI-0017, WI-0019) – both of which have approval dates at TP23 and with deliverables that should be approved.
No issues have been raised concerning the ability for the work items to be completed, on schedule.

Stage 3 freeze may shift by one (1) meeting cycle (to TP24). Discussions have started but no decision has yet been made. 
· It was clarified that correction-only CRs can be submitted following the Release 3 freeze. Once frozen, no CRs to enable backward compatibility are allowed.

· If the Stage 3 freeze date is moved to TP24, all future tasks would also shift by one meeting cycle (including the ratification, currently scheduled for July 2016). 

· Even if all contributions are handled this week, PRO will still have more work to do. 

· Interop-event came across issues, also raised some issues.

· Release 2 poses a different situation that what was encountered for Release 1. oneM2M was a year behind the originally announced release date..
· We pushed back the Stage 2 freeze and didn’t shift the schedule. If, in the interest of quality specifications, we need to shift the schedule by a single meeting cycle, that is OK.
· Products will be built to Release 2. Quality of the documents must be taken into account.

Communication (i.e., marketing) that Release 2 is “finished” can be done at the time of freeze. That won’t stop additional work from being done (by Rapporteurs, editHelp).

· Formal approval (prior to ratification) can be done via teleconference

· Much of the work by editHelp has already been done.

Release 3 planning discussions continue. Companies are welcome to provide input into the timeline. Goal is to keep sufficient resources working on the releases, without too much overlap on the work. Participants were reminded that the Release Timeline Discussion (TP-2015-0876R01) document is just a guideline.

This topic will be discussed further at the Coordination meeting.

5.2
Release 2 description document 
	TP WPM-2015-0001R03
	Release_2_control_document
	WPM Convenor - Roland Hechwartner


Not discussed
5.3
Release Timeline Consideration
	TP WPM-2016-0009
	Release Timeline Discussion
	WPM Convenor 
(Roland Hechwartner)


XXXXX. 
TP WPM-2016-0009 was NOTED
6
Planning for next Meetings
WPM#24: session on Tuesday lunchtime during the TP week?

8
Any other business
The topic of “Utilization of the repository” was mentioned; however, there was no time to discuss this topic. The process that will be followed needs to be developed. 
· Laurent will work w/Enrico
· Can be discussed during the Coordination group this week, offline, teleconference, etc.
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