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	MINUTES

	Meeting:
	WPM 26 meeting

	Chair:
	Roland Hechwartner, Deutsche Telekom 



	Secretary:
	Emily Hoefer, ATIS

	Meeting Date:
	2016-12-06

	Meeting Details:
	Face to Face

	Intended purpose of

document:
	 Decision

 Discussion

 Information

 Other <specify>

	Template Version:23 February 2015 (Dot not modify)
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1
Opening of the meeting


Roland Hechwartner opened the meeting and welcomed the participants to the joint meeting and advised them to read the notices on the cover page of the Agenda.
1.2
Objectives.
· Work Program Status review

· See the updated oneM2M work Programme overview:
·  ADM-0001-oneM2M_Work_Program-V25_3_0
· See also the web page with a link to all of the TSs and TRs along with the Rapporteurs for each and also listing the related Work Items:

· http://member.onem2m.org/static_Pages/others/WPM-pages/TR-TS_List.htm
· Status of Release 2

· ADM-0011 Release2 Control Document

· Review  

· Release Timing Considerations

· Review of R3 milestones

· See initial proposal in  ADM-0001-oneM2M work Programme overview, v25.3.0

· Move freeze dates by one / two meetings?

· Maintenance of Release 1: 

· Discussion: By when to stop maintenance for Release1 Specifications?

2
Review & Approval of Agenda


	TP_WPM-2016-0031R02  
	Agenda_WPM26
	WPM convenor


TP_WPM-2016-0031R02 was NOTED

TP_WPM -2016-0031R03 was AGREED

3
Review & Approval of Previous Minutes
The minutes of the WPM 25.1 have been AGREED via email approval.
4
Review of open Action Status
None.

5
Contributions


5.1
Contributions on Work Program Status 
	ADM-0001
	oneM2M Work Programme
	V25.3.0


Discussion occurred regarding whether Stage 2 and Stage 3 also need to be delayed if Stage 1 needs more time. It was proposed Stage 2 and Stage 3 dates be left as is, and modified later if needed. 

Questions were raised about when work items would need to be opened for Release 3. It was noted no work item freeze has been defined for Stage 2 or Stage 3. 

It was suggested the Stage 1 freeze date be moved one meeting to February and no changes made to Stage 2 and 3 dates at this time. It was noted there may be a proposal to move the Stage 1 date by one week, as REQ has noted the need for extra time to review vehicle domain related topics. 
Discussion occurred regarding how long Release 1 should be maintained and when all CRs toward the Release should be stopped. It was suggested maintenance should be closed in two meeting cycles (coincides with the Stage 2 freeze). Last CR to Stage 1 would be TP28. 
The proposal for Stage 1 freeze at TP27 and last CR for Stage 1 at TP28 will be discussed at the Closing TP.

The contributions below were for information only and were not opened.

	TP WPM-2015-0003R14
	New_Work_Item_Status_Report
	Karen Hughes, Secretariat

	TP WPM-2016-0030
	List of input contributions per Work Track and Work Item TP#26
	Roland Hechwartner, WPM Convenor


5.2
Release 2 control document
	ADM-0011
	Release 2 Control Document



6
Planning for next Meetings
6.1
Conference Call: 

WPM#26.1: tbd.

6.2
Face to Face Meetings


WPM#27: one WPM session on Tuesday lunchtime during the TP week.

8
Any other business
There was no other business to discuss. Roland thanked the participants and closed the meeting.
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