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	INPUT CONTRIBUTION

	Group Name:*
	TP 11

	Title:*
	Development timeline

	Source:*
	TP Chair

	Contact:
	Peter W Nurse, Qualcomm Inc., TIA, peter.nurse@sigmadelta.com

	Date:*
	2014-06-09/13

	Abstract:*
	This input contribution presents the results of extensive discussion with the TP Coordination Group, and proposes a development timeline for the immediate future.

	Agenda Item:*
	10)
Consideration of Input documents/Items for Action at Interim Session

	Work item(s):
	WI 0001 - oneM2M Requirements
WI 0002 - oneM2M Architecture 
WI 0003 - Vocabulary, Roles and Focus Areas for oneM2M Technical Work
WI 0007 - oneM2M Security Preliminary Investigations
WI 0009 - oneM2M Protocol Technical Specification
WI 0010 - oneM2M Management Enablement
WI 0012 - Developing RESTful CoAP Protocol Binding
WI 0013 - Developing RESTful HTTP Protocol Binding
WI 0014 - Developing MQTT Protocol Binding

	Document(s) 

Impacted*
	TS 0001 - M2M Architecture
TS 0002 - M2M Requirements  
TS 0003 - oneM2M Security Solutions  
TS 0004 - oneM2M Protocol Technical Specification
TS 0005 - oneM2M Management Enablement (OMA)
TS 0006 - oneM2M Management Enablement (BBF)
TS 0008 - CoAP Protocol Binding Technical Specification
TS 0009 - HTTP Protocol Binding Technical Specification
TS 0010 - MQTT Protocol Binding Technical Specification
TS 0011 - Definitions and Acronyms

	Intended purpose of

document:*
	 FORMCHECKBOX 
 Decision

 FORMCHECKBOX 
 Discussion

 FORMCHECKBOX 
 Information

 FORMCHECKBOX 
 Other <specify>

	Decision requested or recommendation:*
	Agreement of the development timeline; 
Agreement of ancillary activities.


oneM2M Notice
The document to which this cover statement is attached is submitted to oneM2M.  Participation in, or attendance at, any activity of oneM2M, constitutes acceptance of and agreement to be bound by terms of the Working Procedures and the Partnership Agreement, including the Intellectual Property Rights (IPR) Principles Governing oneM2M Work found in Annex 1 of the Partnership Agreement.
Development timeline 

The TP Coordination Group has considered a development timeline for the immediate future and recommends the development timeline depicted in Figure 1. 
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§7.6.1 of Method of Work includes: 

An easy to remember name shall be associated to the Release (e.g. the year, a colour, or a fancy name). 

aubergine and limeare placeholders for those names that are not yet agreed.


Figure 1
Notes:

1. This development timeline does not address work on Technical Reports, which is expected to continue during the time covered by this timeline;
2. TS-001 is approved (not ratified) at TP #11;
3. In an effort to shift focus to the Stage 3 work, between TP #12 and TP #15 inclusive, priority will be given to Stage 2 work that necessary to support the Stage 3 work, and any essential editorial or technical corrections. Meeting time-slots for Stage 2 work will be constrained to encourage focus on the Stage 3 work;

4. Package (aubergine) is approved (not ratified) at TP #12 (on schedule) and made available for comment as version 1.0.0;
5. Between TP #12 and TP #15 inclusive, priority will be given to fixing issues identified in version 1.0.0. Meeting time-slots will be constrained to encourage focus on fixing issues;

6. Existing Work Items remain open. Only new non-normative work items related to Stage-1 and security will be accepted before TP 15;
7. At TP #15, approved CRs are applied to aubergine  and the package is approved as version 1.1.0, and ratified;
8. Between TP #12 and TP #15, work is expected to ramp up on an updated package (lime) to include new functionality.
Ancillary activities
aubergine version 1.0.0 will be made available for comment, both to Members and Partners Type 2, and to others not currently participating in oneM2M. To facilitate comment from non-Members:

· A press-release should announce the availability of the document that comprise aubergine version 1.0.0;

· The documents will be made available via the public-facing web site (http://www.oneM2M.org) between TP #12 and TP #15;

· An email reflector will be established for the purpose of receiving comments, and may be disabled at the start of TP #15.
To provide context for version 1.0.0, the text below will be forwarded to SC/MARCOM as the basis for a press-release and for material to be added to the public-facing web site. The press release and the material for the public-facing web site is required prior to the close of TP #12.
oneM2M has initiated a process to invite comment on their Technical Specifications to improve their quality and applicability prior to publication. We seek to gather feedback based on prototype implementations. An update of this release will incorporate feedback and corrections in the January 2015 timeframe. We acknowledge that these specifications could be improved but we prefer the approach to gather feedback early in the process. If you wish to provide us with your feedback, and are not currently a Member of oneM2M, please provide your feedback via email to «this reflector»@onem2m.org. If you wish to become a Member of oneM2M and contribute directly to the development of these Technical Specifications, please see the oneM2M web-site at http://www.onem2m.org/join.cfm. 

The current Method of Work includes the following definition (emphasis added):
	Release
	a set of ratified Deliverables that are technically consistent at the time of the freeze of the Release. The specific Deliverables considered part of a Release are identified in a release control document.


An exception is specifically granted to aubergine version 1.0.0 to include approved but not ratified documents.

In this case, the version 1.0.0 is granted an exception since the Ad-Hoc Method of Work is directed to provide a recommendation on the form, format and process for constructing the release control document prior to the start of TP #12. That recommendation should take the form of an update to the Method of Work document.
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