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oneM2M IPR STATEMENT

Participation in, or attendance at, any activity of oneM2M, constitutes acceptance of and agreement to be
bound by all provisions of IPR policy of the admitting Partner Type 1 and permission that all communications and statements, oral or written, or other information disclosed or presented, and any translation or derivative thereof, may without compensation, and to the extent such participant or attendee may legally and freely grant such copyright rights, be distributed, published, and posted on oneM2M’s web site, in whole or in part, on a non-exclusive basis by oneM2M or oneM2M Partners Type 1 or their licensees or assignees, or as oneM2M SC directs.
1- Introduction and proposal
This document present a proposal for the release management and change management processes.
This is intended to be feed in the WPD and Drafting rules or in other SC documentation.
This document is intended to complement document oneM2M-SC-2012-0113 with the Release management.
It is proposed to agree in principle to this document and to integrate it with the content oneM2M-SC-2012-0113 in the WPD (for the principles) and in the drafting rules (for the numbering details).

Is proposed to prepare a proposal for the update of the WPD and the drafting rules to implement such aspects in the official oneM2M documentation

2- Definitions
Document:
an input or output to/from a oneM2M meeting, available on the oneM2M Portal Document area

Contribution:
a technical input to a oneM2M meeting, available on the oneM2M Portal Document area

OneM2M Deliverable:
a formal oneM2M document, typically created under the auspices of an Approved Work Item as described in WPD Article 34, deemed to be made available internally or externally to oneM2M. 

Editor note: We need to assure to include in the deliverable categories other form of documents, such as presentation of other dissemination material 

Change Request (CR): 
a structured technical input contribution to a oneM2M meeting proposing detailed additions, changes, or deletions to a draft or an approved deliverable
OneM2M Release: 
A release is a set of deliverables which is technically consistent at the time of the freeze of the TSes/TRs and other relevant deliverables included in the Release. It is made by a subset of the oneM2M deliverables; ideally it could include all the active TSes of oneM2M at the time of the freeze. 
Release Independent Deliverable: A Deliverable which relevance spans over more than one release and that is explicitly not assigned to a specific release.
draft Deliverable:
a Rapporteur draft interim version of a deliverable
input draft Deliverable: a Rapporteur draft Deliverable contributed to a technical meeting
(including corrections and editorial/structural changes)
output draft Deliverable: a Rapporteur draft Deliverable implementing the cumulative agreed contributions and/or CRs, submitted to the meeting for Agreement. 
stable draft Deliverable: an Agreed draft Deliverable containing the majority of the technical content needed to achieve the WI scope.
final draft Deliverable:  an Agreed draft Deliverable ready for formal Approval
Approved Deliverable: A deliverable that has been formally approved by the TP

Ratified Deliverable:    A deliverable that has been formally ratified by the TP.The deliverable is then considered available to the Partners for publication.
Deliverable Freeze:
a Technical Plenary (TP) and/or Working Group (WG) action on a draft deliverable, restricting further technical input to essential changes and corrections

Release Freeze:
a Technical Plenary (TP) action on a Release, restricting further technical input to essential changes and corrections
Rapporteur:
a representative of a oneM2M Member or Partner with overall responsibility for managing a draft deliverable and implementing agreed inputs.  May be assisted by editor(s) as needed.

Agree:
a Technical Plenary (TP) and/or Working Group (WG) action formally accepting content within a contribution or CR, or a draft version of a deliverable
Approve:
a Technical Plenary (TP) and/or Working Group (WG) action formally accepting content within a contribution or CR, or a draft version of a deliverable
3- Deliverables Management

Step 0: 
Work Item

a) As for WPD The TP approve a WI. The responsibility of the WI or part of it may be delegated to one or more TP WGs.

b) A work item include the full development of one ore more deliverables, or a the development of a set of functions inside a set of existing deliverables

c) Each deliverable shall be associated a precise timeplan and one or more designed rapporteurs, identified in the WI proposal

Step 1: 
Draft

d) The technical working group (i.e. WG) Agrees an initial outline draft developed in cooperation with the Rapporteur, as a target for further discussion and contributions

e) The technical working group (i.e. WG) accepts input contributions for discussion, and Agrees specific content for inclusion in the draft deliverable.

f) Rapporteur incorporates agreed content from contributions into the draft deliverable, and creates an output draft of the meeting.

1. The output draft shall be available on the oneM2M Portal Document area no later than 7 days after close of the meeting

2. After a 14 day review period in which corrections may be made, the draft shall be declared the Agreed output draft deliverable of the meeting, and becomes the target version for future contributions.

Steps 2.b and 2.c are iterative until a final draft deliverable is achieved.

g) The technical working group (i.e. WG) shall iteratively report the workplan status of the draft deliverable to the Technical Plenary.

Step 2: 
Change Control

a) The Working Group and/or Technical Plenary may, at any time, determine that the technical content of a draft deliverable is sufficiently advanced that further contributions should utilize the formal Change Control process.  

b) Revisions to existing (published or unpublished) deliverables shall always be under Change Control.

Step 3: 
Change Requests

a) Contributions to deliverables under Change Control shall be made as Change Requests using the current oneM2M CR template, and shall propose either new content or modifications to existing content in the form of detailed additions, changes, or deletions to specific text or sections of a draft deliverable.  

b) The technical working group (i.e. WG) shall iteratively report the agreed CRs and version status of the draft deliverable to the Technical Plenary.
c) The Rapporteur incorporates agreed CRs into an output draft of the meeting, as detailed in Step 2.c

Step 4: 
Freeze

a) The Working Group and Technical Plenary may determine that the technical content of a draft deliverable is complete (given consideration of the WI scope and workplan), and may freeze the deliverable for technical input. 

b) A deliverable freeze shall restrict further technical input to essential changes and corrections.

Step 5: 
Approval

a) The Working Group shall determine that work on a draft deliverable is complete, and Agree a final draft.  The final draft is forwarded to the Technical Plenary.

b) Upon receipt of a WG-approved final draft deliverable, the Technical Plenary confirms the deliverable status and Approve it according to the TP decision process in WPD Article 17.
If the final draft deliverable was not available on the oneM2M Portal for review by the Plenary contribution deadline, the Plenary Approval shall be provisional, and there will be 14 day review period after Plenary close in which corrections may be made, and  then the final draft deliverable shall be declared Approved

c) The Approved deliverable shall be forwarded to the oneM2M Secretariat for post-processing.
Step 6: 
Changes to a TP approved deliverable
a) Changes to a TP approved Deliverable may be made under a new or an existing WI.

b) Changes to a TP approved Deliverable are made my means of  Change requests as for Step 4: Change Requests

d) The Technical Plenary approve the CRs from the technical working group (i.e. WG), taking note of any Member or Partner T ype 2 comments or questions, and the decision making process in WPD Article 17. 
e) Rapporteur incorporates Approved CRs content from contributions into the draft deliverable, and creates an output draft of the meeting.

a. The output draft shall be available on the oneM2M Portal Document area no later than 7 days after close of the meeting

b. After a 14 day review period in which corrections may be made in case of wrong CR implementation, the draft shall be declared the Approved, and becomes the target version for future contributions.

4- Release management

Step 0 – first release 

a) The Technical Plenary may determine that the technical content of a Release is complete, and freeze the Release. The decision of freezing a Release could be based on both content and timing considerations.

b) When all the deliverables of the Release are TP approved, based on both content and timing considerations, the TP may consider the Release Ratified. When ratified the Release is then considered available to the Partners for publication.
Step 1 – Open of a subsequent releases:
a) The new release is open by the approval of first CR targeting the new release. Such CR should target a deliverable that it is in approved state.
b) Each CR shall clearly indicate if is intended to be applied to a new release (in addition to the version of the deliverable that is targeted).

c) For each deliverable, the first CR approved by the TP and intended to be applied to a new release, generates a version of the deliverable belonging to the indicated new release

d) The Working Group and Technical Plenary may determine that the technical content of a deliverable in the release is complete, and may freeze the deliverable for technical input. 

e) The Technical Plenary may determine that the technical content of a Release is complete, and freeze the Release. 
f) Based on both content and timing considerations, the TP may consider the Release Ratified. When ratified the Release is then considered available to the Partners for publication.
Dismissal of a Release:
All the Release are subject to maintenance via CR process for essential corrections. 
A release may be dismissed when the TP will declare it not anymore relevant for maintenance, typically when an old release will be considered obsolete by the TP.
Portal impacts
Each release shall be listed on the portal including a short description of the Release content and the list of each deliverable included in the Release.

CR Numbering and tracking

Each CR needs to have a unique identifier. Such identifiers are equivalent to the contribution number.

It is desirable to have a data base on the portal for the CRs, as temporary solution the implemented CRs shall be listed at the end of the pertinent deliverable by rapporteur/editor.

5- TRs/TS Numbering

Each TSes/TRs has a unique identifier, a 3 field version code and a title 


TR/TS xxxxx version xx.xx.xx title
The unique identifier is a sequential number determined by the secretariat (due to portal constrains) 
The Draft version of Technical reports and specifications shall be identified as DTR and DTS

The Cover page shall indicate clearly the status of the deliverable

and t
5- Version Numbering

The 3 field version code is proposed to be used as follows

First field from the left: Release




0 = draft spec




N = the specification belongs to Release N





The number is moved from 0 to N at approval time of the draft deliverable

The number is approved from N to N+1 at the time of the generation of new version, i.e. the time of approval of the first CR or the time of the freeze of the release.

Second field from the left: Technical Content




The number is set to 0 at any increase of the Release field.




The number is increased at any update of the Technical Content of the deliverable.
Third field from the left: Editorial Modification




The number is set to 0 at any increase of the Technical Content field.




The number is increased at any editorial update of the deliverable.
Examples
0.0.0 First draft

0.1.0 Technical change

0.2.0 Technical change

0.2.1 Editorial update

1.0.0 First approved version Release 1

2.0.0 First Release 2 version (from 0.x.x for a new spec, from 1.x.x when generated from an approved Release 1 spec)

2.1.0 Technical change to Release 2
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