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The ADM-0001-oneM2M_Work_Programme-V36_32_0 with the full work item status is attached as well as a slideset providing a WI snapshot, a list of the Release 3 candidate TSs and TRs as well as deliverables and related WIs reaching the “freeze” or “approval” milestone at TP#37.
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 Work Program Status @TP#37 opening
Attachments:
(1) the work program status at TP#37 opening; in the document:
· ADM-0001-oneM2M_Work_Programme-V36_32_0 
(2) a slideset containing 
a. a work program snapshot as of TP#37 opening
b. a list of Work Items and their deliverables reaching either freeze or approval milestone at TP#37 
c. the list of Release 3 (candidate) TSs and TRs
d. the release 3 and release 4 high-level timeline 

Additional items for your consideration:
Release 3: 
The document in “TP-2017-0109R02-Release_3_Summary” has been drafted which shows the new features/functionality of Release 3. Please review the draft version and provide your input/comments.
The document ADM-0017 Release 3 Control Document V0.3.0ADM-0017 Release 3 Control Document V0.4.0 lists the Technical Specifications and Technical Reports which are candidates for Release 3. Final agreement of the content is planned at TP37 and the approval of this document, together with the ratification of R3, is scheduled for TP37.1.

Release 4:
Stage 1 “Freeze” Milestone at TP37
WIs contributing to Release 4 are listed in the slideset attached.
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