Global Certification Forum (GCF) Ltd **S-18-282r1**
Steering Group #77
San Diego, CA, USA
11 - 13 December 2018

Liaison Statement

For submission to: oneM2M TP

Cc: GCF-IAG

Source: GCF SG

Subject: Reply to LS on Cooperation between GCF and oneM2M

GCF thanks oneM2M TP for their LS response on the cooperation between GCF and oneM2M in the establishment of the IAG-oneM2M Work Stream and collaborative discussions on establishing the oneM2M Certification Program within GCF. As requested, GCF SG would now like to provide a further update on the progression of the oneM2M Certification Program development.

Currently, GCF is well on track for the launch of GCF-oneM2M Certification in early Q1/2019. Several key milestones have been achieved and remaining activities are progressing smoothly:

1. **Resolution of Open Issues:** All open issues requiring discussion and decisions have been completed and has allowed the project to move from design to development phase. These include resolving open issues and finalisation of the scope of oneM2M certification, process for oneM2M product certification, process for validation of test platforms, and incorporation of new oneM2M releases into the GCF Certification Program, etc.

2. **IT Implementation:** Based on the agreements in #1, GCF IT development of the dedicated oneM2M Portal and certification database is well underway and has been made available for internal testing at the end of Nov 2018. It is expected the portal will be online by early Q1/2019 in target with the launch of oneM2M Certification. Moreover, the Work Items WI-291 oneM2M Interoperability Testing and WI-292 oneM2M Conformance Testing were also recently approved at IAG#14 allowing for all Priority 1 test cases to be integrated into our DCC Database.

3. **Policies and Procedures:** GCF SG has approved all Change Requests relating to policies and procedures regarding oneM2M Certification to the GCF Permanent Reference Documents (PRDs). In addition GCF IAG has approved the updates to the GCF Certification Criteria for oneM2M and introduced a new Annex F4.7 that captures the scope of oneM2M Interoperability Testing and oneM2M Conformance Testing into the certification criteria.

4. **Handover from TTA to GCF:** GCF is currently in discussions with TTA to ensure all information relating to existing product certifications and validated test equipment are shared so that they can be maintained by the GCF.

5. **Availability of ETSI TTCN:** GCF is monitoring the availability of ETSI TTCN for oneM2M Release 2 targeted for end of Dec 2018. TTCN for oneM2M will be crucial for availability of test equipment to undergo validation for oneM2M Conformance Testing.

GCF would like to continue in ongoing discussions with oneM2M to ensure all parties are prepared for the upcoming launch. An additional area for further discussion includes:

1. Coordinated marketing push to ensure industry awareness of GCF oneM2M Certification via press releases, social media, blogs entries etc.

Actions

Feedback from oneM2M on coordinated marketing plan for the GCF-oneM2M Certification launch in Q1/2019.

Dates of Next Meetings

IAG#16 Teleconference	8 Jan 2019
SG#78	26 – 28 Mar 2019